Tennessee Department of Education

Friday, November 16, 2007 2:28 PM
Alvin C. York Institute

168/001-02-2006 $170,000.00 In House (Agency Resources) Bill Finney Grant

Baseball Field $0.00 Hull-York Lakeland Resource Conserva Project Not Started 11/06/07: Road contract in progress, ADA will be
additional services

168/001-02-2007 $275,000.00 Upland Design Group, Inc. Bill Finney Planning Processing Contract

Utilization Plan $0.00 n/a Project Not Started 11/07/07: Personal Service Contract in draft stage

168/001-03-2007 $450,000.00 Armando Basarrate & Assoc., Inc. Stephanie Johnston Renovation

Replace Five HVAC Units $401,500.00 Bill Edwards Design Started - Program Verifica 10/11/07: Designer Agreement executed
11/01/07: Design NTP issued

168/001-03-2005 $725,000.00 Johnson Controls, Inc. Bill Bauer Energy

Energy Savings $725,000.00 Johnson Controls, Inc. Herb Stonebrook Final Design

168/001-02-2005 $396,000.00 Cockrill Design & Planning Inc Bill Finney Renovation

Covered Walkway $275,000.00 Guy M. Knox Bill Edwards Active Construction

168/001-01-2006 $905,000.00 George Armour Ewart Architect Bill Finney Renovation Awaiting One-Year Corr Insp

Fire Alarm Replacement $822,000.00 Danny Davis Electric Bill Edwards Construction Closed Out Warranty Inspection due 10/17/2008

168/001-01-2005 $845,000.00 Upland Design Group, Inc. Valerie Law Re-roof Awaiting One-Year Corr Insp

Reroof Main Bldg $770,000.00 Turner Roofing Company Jonathan Bailey Construction Closed Out Warranty Inspection due 7/30/08

7 Projects $3,766,000.00 ( Total Budgeted Cost of Projects )

Camp Clements Campus

162/003-01-2007 $300,000.00 ArchiStructures, Inc. Bill Finney Renovation Awaiting NTP

Life Safety Codes and Paving $170,000.00 Project Not Started 10/09/07: Designer Agreement executed
11/08/07: $75,000 Supplement in process for ADA Plan

1 Project $300,000.00 ( Total Budgeted Cost of Projects )



East Tennessee School for the Deaf

168/007-04-2007 $200,000.00 Blankenship & Partners LLC Bill Finney Planning Processing Contract

New School Planning $0.00 New CA East TN Project Not Started 11/07/07: Personal Services Contract in draft stage
168/007-02-2007 $1,600,000.00 George Armour Ewart Architect Bill Finney Renovation Processing Contract

Codes Compliance Phase 3 $1,443,200.00 New CA East TN Project Not Started 11/07/07: Design contract in signature process
168/007-03-2007 $2,250,000.00 George Armour Ewart Architect Bill Finney Demolition Processing Contract

Maint. Access Road $2,000,000.00 New CA East TN Project Not Started 11/07/07: Design contract in signature process
168/007-01-2005 $1,200,000.00 Grieve Associates Architects Bill Finney Renovation ON HOLD

Fire Safety Update - Ph 2 $1,100,000.00 New CA East TN Design Started - Program Verifica 11/07/07: Project on hold awaiting bidding on

#168/007-02-2004, Fire Code Upgrade Ph 1, Designer
delays

168/007-02-2005

$1,115,000.00

Vreeland Associates Engineers

Stephanie Johnston

Renovation

Pocket Boiler Replc $1,017,500.00 New CA East TN Construction Document Phase

168/007-02-2004 $1,930,000.00 Grieve Associates Architects Bill Finney Renovation

Firecode Upgrade Phase 1 $1,730,000.00 Bill Edwards Construction Document Phase 8/07/07: NTP to CDP authorized
11/07/07: Awaiting Fire Marshal approval letter before
project can advance to bidding phase

168/007-05-2005 $1,470,000.00 Johnson Controls, Inc. Bill Bauer Energy

Energy Savings $0.00 Johnson Controls, Inc. Herb Stonebrook Final Design

168/007-01-2003 $4,812,105.00 Lamar Dunn & Associates Bill Finney Renovation Processing Contract

Old Gym Update $4,257,000.00 Bill Edwards Bidding Phase Bid date 10/31/07

11/08/07: Construction contract is in process

168/007-04-2004 $310,000.00 Lamar Dunn & Associates Stephanie Johnston Renovation

Fire Alarm Sys Replace $275,000.00 Bill Edwards Bidding Phase

168/007-04-2005 $220,000.00 Kelso-Regen & Associates, Inc. Stephanie Johnston Renovation

Cottage HVAC Replc $197,000.00 Four Seasons, Inc. Bill Edwards Active Construction 10/24/07: Construction NTP

168/007-02-2003 $2,900,214.00 Bullock Smith & Partners, Inc. Anne Martin Renovation

Renovation to Middle School $2,679,000.00 Southern Constructors, Inc. Bill Edwards Substantially Complete

168/007-03-2005 $500,000.00 Upland Design Group, Inc. Valerie Law Re-roof Awaiting One-Year Corr Insp

Re-roof Phase 2 $277,507.00 Henley Roofing Company, Inc. Jonathan Bailey Construction Closed Out Warranty inspection due 3/01/08
12 Projects $18,507,319.00 ( Total Budgeted Cost of Projects )



Tennessee School for the Blind

168/005-03-2007 $2,524,200.00 Lyle-Cook-Martin Architects, Inc. Bill Finney Renovation Awaiting NTP

Campus Improvements $2,236,850.00 Project Not Started 10/29/07: Design Agreement executed

168/005-01-2005-02 $975,256.00 Moody Nolan LTD, Inc. Valerie Law Renovation Processing Contract

Gym Renovations-Phase 2 $835,850.00 Valerie Law Project Not Started 11/01/07: Design Agreement in process

168/005-02-2007 $975,000.00 Mayo Architecture Stephanie Johnston Renovation Processing Contract

Electrical Upgrades $880,000.00 Project Not Started 11/07/07: Design contract in signature process, to
Comptroller's office 11/02/07

168/005-01-2007 $150,000.00 n/a Stephanie Johnston Renovation Procure by General Services

Chiller Replacement $150,000.00 nla Active

168/005-02-2006 $450,000.00 Mayo Architecture Bill Finney New Construction

Lending Library Relocation $360,000.00 Gisela Patteson Construction Document Phase

168/005-02-2005 $715,000.00 Johnson Controls, Inc. Bill Bauer Energy

Energy Savings $715,000.00 Johnson Controls, Inc. Herb Stonebrook Final Design

168/005-01-2005 $1,340,000.00 Moody Nolan LTD, Inc. Valerie Law Re-roof

Gym Upgrade-Reroof $401,000.00 Ragan Construction Co. DBA Southern  Valerie Law Active Construction Project was revised by management. This subscript is
for roof. Subscript 02 is for gym renovations. Money
was moved by management. There is no subscript 01.

168/005-01-2006 $820,000.00 C. A. Smith, P.C. Valerie Law Renovation

Exterior Wall Repairs $742,500.00 Mid-Continental Restoration Co., Inc. Valerie Law Active Construction 10/29/07: Construction NTP, RSC 2/25/08

8 Projects $7,949,456.00 ( Total Budgeted Cost of Projects )
West Tennessee School for the Deaf

168/009-01-2007 $460,000.00 Clark - Dixon Associates Valerie Law Re-roof

Roof Replacements $401,000.00 Matthew McDivitt Schematic Design

168/009-01-2006 $95,000.00 NJC, INC Stephanie Johnston Renovation

Fire Code Upgrade $77,000.00 Matthew McDivitt Bidding Phase

168/009-01-2004 $1,840,000.00 Archimania Bill Finney New Construction Awaiting One-Year Corr Insp

New Rec & Phys Therapy Bldg

$1,592,000.00

Allen Searcy Builder Contractor, Inc.

Matthew McDivitt

Construction Closed Out

Warranty inspection due 6/28/08

3 Projects

$2,395,000.00

( Total Budgeted Cost of Projects )

Department Totals:

31 Projects Valued at $32,917,775.00

( Total Budgeted Cost of Projects )
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